U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION Il
Emergency and Remedial Response Division
290 Broadway, 18" Floor
New York, New York 10007-1866

MEMORANDUM

FROM: Lorenzo Thantu, Remedial Project Manager
Eastern New York Remediation Section

TO: File
DATE: May 31, 2016

RE: Removal Lower Parcel C Soil Excavation Capital Cost Estimate

On March 28 — 31, 2016, EPA Removal Program conducted sampling delineation of the Lower
Parcel C. Sampling areas were based on 30 x 30 feet grids (900 square feet) at 6 inch increments
every 1 foot (i.e., 0-6, 12-18, 24-30, 36-42 48-54, 60-66, and 72-78 feet) for an estimated total of 8
samples per 900 square feet (see figure attached). Samples were collected down to groundwater
which is estimated at 5 - 7 feet below ground surface (estimated from past test pits and nearby
monitoring well).

Based on the March 28 — 31, 2016 sampling event, an estimated 8,500 cubic yards of contaminated
soil exceeding the 175 milligrams/kilogram (mg/kg) level for arsenic and 660 mg/kg level for lead,
is expected to be accessible and feasible for excavation and disposal off-site. (The 175 mg/kg
arsenic and 660 mg/kg lead represent Site-specific impact-to-groundwater (IGW) cleanup levels,
developed by EPA and the New York State Department of Environmental Conservation, that, if
achieved, will be protective of groundwater, and will further improve the groundwater quality and
potentially result in achieving the drinking water standard for arsenic and lead.)

Total estimated capital cost of the Lower Parcel C soil excavation is $2.5 million over a 12-week
duration utilizing Emergency and Rapid Response Services and Removal Support Team contract
vehicles. Details of the $2.5 million capital cost estimate are provided in a table below.
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Soil Excavation, Stockpile, and Loading for Disposal

$570,900

Site Materials and Services $117,800

Transportation and Disposal of Contaminated Soil $968,000
Analytical Services (Clean Fill, Post Excavation, and Disposal

Characterization) $60,000

Certified Clean Backfill 300,000

Site Plans and Reports $70,000

SUB TOTAL  $2,086,700

Contingencies @ 20% $417,340

TOTAL  $2,504,040
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Li Tungsten Site
Lower Parcel C Assessment
Summary Map

Garvies Point Rd
Glen Cove, New York
(Nassau County)

Map Date: 3/22/2016 @ 8:59:19 AM
Document Name: 2016-03-21 Li Tungsten Lower C (11x17)
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